COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2014

ESTI MATE SUMVARY 11:58: 15
CONTI D C18858RB ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18858RB- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 70.0  DAYS TIME ALLOW 8/15/2014 FI XED COVPLETI ON DATI
VEST JCT US 160 / US 550 CFI PERCENT TIME:  46.05 ORI G TIME ALLOW 8/15/2014 FI XED COMPLETI ON DATI
PROJECT NO NH 1602- 134
VEST JCT US 160 / US 550 CFI
NAME OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 05/ 25/ 2014 DATE TI ME STARTED 03/17/2014
1260 ROCK CREEK ClI RCLE DATE LET 01/ 09/ 2014 DATE WORK BEGAN 03/ 17/ 2014
DATE AWARDED 01/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 19/ 2014 DATE ACCEPTED
LAFAYETTE CO 80026 DATE NOTI CE TO PROCEED 03/ 17/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,253,839, 17 PARTI O PATI NG $ 2,253, 073. 87 $ 1, 251, 036. 48
AWARD PRQJECT AMT: $ 4,766, 143. 10 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 42.88% TOTAL EARNI NGS 2,253, 073. 87 1,251, 036. 48
FUNDS AVAI LABLE: $ 3,000, 765.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,253, 073. 87 1, 251, 036. 48
TOTAL CLAI VB $ 0.00 RETAI NAGE - 60, 255. 87 - 36, 318. 65
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,192, 818. 00 1,214, 717.83
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,192, 818. 00 1,214, 717.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,214, 717.83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11: 58: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 300
LS 0. 300 16, 500. 00
55, 000. 00000 0. 600 33, 000. 00
0010 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 7.000 0. 000
SY 0. 000 0. 00
42.50000 0. 000 0. 00
0020 202-00035 Renoval of Pipe 94. 000 50. 000
LF 22.000 1, 188. 00
54. 00000 72.000 3, 888. 00
0025 202-00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 431. 00
431. 00000 1. 000 431. 00
0030 202- 00090 Renoval of Delineator 14. 000 0. 000
EACH 0. 000 0. 00
6. 20000 0. 000 0. 00
0035 202-00200 Renoval of Sidewal k 485. 700 459. 100
SY 26. 600 465. 50
17. 50000 485. 700 8,499. 75
0040 202-00203 Renoval of Curb and CGutter 1, 715. 000 1, 394. 000
LF 62. 300 716. 45
11. 50000 1, 456. 300 16, 747. 45
0045 202- 00206 Renoval of Concrete Curb Ranp 167. 000 98. 300
SY 19. 300 347. 40
18. 00000 117. 600 2,116. 80
0050 202- 00207 Renoval of Brick Pavers 137. 000 102. 700
SY 0. 000 0. 00
8. 20000 102. 700 842. 14
0055 202-00210 Renoval of Concrete Pavenent 4, 143. 000 1, 651. 000
SY 1, 106. 700 19, 367. 25

17. 50000 2,757.700 48, 259. 75



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11: 58: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202-00220 Renoval of Asphalt Mat 1, 761. 200 1, 536. 800
SY 224. 400 3,590. 40
16. 00000 1, 761. 200 28,179. 20
0065 202- 00240 Renoval of Asphalt Mat (Pl aning) 177. 200 177. 200
SY 0. 000 0. 00
53. 50000 177. 200 9, 480. 20
0070 202-00250 Renoval of Pavement Marking 13, 300. 000 0. 000
SF 6, 304. 400 21, 434. 96
3. 40000 6, 304. 400 21,434.96
0075 202-00420 Renoval of Pedestrian Rail 392. 000 86. 800
LF 0. 000 0. 00
9. 40000 86. 800 815. 92
0080 202- 00503 Renoval of Portions of Present Structure 9. 500 8.100
SY 1. 400 1,227.80
877. 00000 9. 500 8, 331.50
0085 202-00700 Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
373. 00000 1. 000 373. 00
0090 202- 00705 Renoval of Light Standard Foundation 11. 000 3. 000
EACH 0. 000 0. 00
373. 00000 3. 000 1, 119. 00
0095 202-00750 Renoval of Luminaire 9. 000 1. 000
EACH 2.000 149. 00
74. 50000 3. 000 223.50
0100 202-00810 Renoval of Ground Sign 40. 000 0. 000
EACH 6. 500 1, 092. 00
168. 00000 6. 500 1, 092. 00
0105 202-00821 Renoval of Sign Panel 62. 000 0. 000
EACH 20. 000 750. 00
37. 50000 20. 000 750. 00
0110 202-00827 Renoval of Pull Box 4.000 4. 000
EACH 0. 000 0. 00

124. 00000 4.000 496. 00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 202-00828 Renoval of Traffic Signal Equi prent 2.000 0. 000
LS 1. 000 3,110. 00
3,110. 00000 1. 000 3,110. 00
0120 202-00840 Renoval of Traffic Signal Pole 6. 000 0. 000
EACH 4.000 3, 980. 00
995. 00000 4. 000 3, 980. 00
0125 202- 00858 Renoval of Pedestal Pole 2.000 0. 000
EACH 1. 000 498. 00
498. 00000 1. 000 498. 00
0130 202-01130 Renoval of Guardrail Type 3 574. 000 300. 000
LF 0. 000 0. 00
4. 15000 300. 000 1, 245. 00
0135 202- 01300 Renoval of End Anchorage 5. 000 1. 000
EACH 0. 000 0. 00
239. 00000 1. 000 239. 00
0140 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0145 202- 04002 G ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0150 203-00010 Uncl assi fied Excavation (Conplete In Place) 3, 790. 000 283. 800
CY 1, 935. 700 45, 488. 95
23.50000 2,219.500 52,158. 25
0155 203-00100 Mick Excavation 16. 700 2.800
CY 13. 900 834. 00
60. 00000 16. 700 1, 002. 00
0160 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
136. 00000 0. 000 0. 00
0165 203-01594 Conbi nati on Loader 20. 000 1. 000
HOUR 0. 000 0. 00
102. 00000 1. 000 102. 00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 203-01597 Pot hol i ng 250. 000 45. 500
HOUR 5. 000 1, 205. 00
241. 00000 50. 500 12, 170. 50
0175 203-01622 Sweepi ng (Wth Pickup Broon 50. 000 8. 000
HOUR 14. 000 2,436. 00
174. 00000 22.000 3,828. 00
0180 206- 00065 Structure Backfill (FlowFill) 27.000 3. 100
cY 6. 400 1, 088. 00
170. 00000 9. 500 1, 615. 00
0185 208-00002 Erosion Log (12 Inch) 2, 848. 000 1, 901. 000
LF 73. 000 317.55
4. 35000 1, 974. 000 8, 586. 90
0190 208-00011 Er osi on Bal es (Wed Free) 32. 000 13. 000
EACH 0. 000 0. 00
20. 25000 13. 000 263. 25
0195 208-00035  Aggregate Bag 160. 000 0. 000
LF 8. 000 44. 80
5. 60000 8. 000 44. 80
0200 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 870. 00000 1. 000 1, 870. 00
0205 208- 00051 StormDrain Inlet Protection (Type 1) 103. 000 103. 000
LF 0. 000 0. 00
5. 60000 103. 000 576. 80
0210 208- 00052 StormDrain Inlet Protection (Type 2) 100. 000 51. 000
LF 0. 000 0. 00
35. 50000 51. 000 1, 810. 50
0215 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
58. 50000 0. 000 0. 00



CONTI D C18858RB

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
172. 00000 0. 000 0. 00
0230 208- 00206 Erosi on Control Supervisor 80. 000 32.000
DAY 25. 000 3,575. 00
143. 00000 57. 000 8, 151. 00
0235 208- 00300 Tenporary Berns 350. 000 142. 000
LF 0. 000 0. 00
9. 35000 142. 000 1,327.70
0240 210-00750 Reset Light Standard 7.000 0. 000
EACH 1. 000 995. 00
995. 00000 1. 000 995. 00
0245 210-00760 Reset Luminaire (2-Arm 1. 000 0. 000
EACH 0. 000 0. 00
1, 995. 00000 0. 000 0. 00
0250 210-00810  Reset Ground Sign 16. 000 0. 000
EACH 6. 000 1,122.00
187. 00000 6. 000 1,122.00
0255 210-00815 Reset Sign Panel 40. 000 0. 000
EACH 11. 000 412. 50
37.50000 11. 000 412. 50
0260 210-00816 Reset Sign Panel (Special) (RRFB) 4.000 0. 000
EACH 2.000 3, 740. 00
1, 870. 00000 2.000 3, 740. 00
0265 210-00827 Reset Pull Box 19. 000 1. 000
EACH 0. 000 0. 00
498. 00000 1. 000 498. 00
0270 210- 00855 Reset Traffic Signal Controller Cabinet (RRFB) 2.000 0. 000
EACH 0. 000 0. 00
2, 740. 00000 0. 000 0. 00
0275 210- 00858 Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
995. 00000 0. 000 0. 00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 210-00867 Reset Fire Preenption Unit 3. 000 0. 000
EACH 2.000 3, 740. 00
1, 870. 00000 2.000 3, 740. 00
0285 210- 00870 Reset Coordination Unit (Radi o Antenna)(RRFB) 1. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0290 210- 00870 Reset Coordination Unit (Radio Antenna) 2.000 0. 000
EACH 1. 000 622. 00
622. 00000 1. 000 622. 00
0295 210-01700 Reset Sprinkl er Head 5. 000 4.000
EACH 0. 000 0. 00
93. 50000 4.000 374.00
0300 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 1. 000 6, 220. 00
6, 220. 00000 1. 000 6, 220. 00
0305 210-04010 Adj ust Manhol e 4. 000 1. 500
EACH 2.500 4,725. 00
1, 890. 00000 4.000 7, 560. 00
0310 210-04020 Modi fy Inlet 5. 000 5. 000
EACH 0. 000 0. 00
2, 310. 00000 5. 000 11, 550. 00
0315 210- 04200 Adj ust Cuardrai l 13. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0320 212-00006 Seedi ng (Native) 2.500 0. 000
ACRE 0. 000 0. 00
806. 00000 0. 000 0. 00
0325 212-00032 Soi | Condi tioni ng 2.500 0. 000
ACRE 0. 000 0. 00
4, 550. 00000 0. 000 0. 00
0330 212-00050 Sod 5, 950. 000 0. 000
SF 5, 950. 000 4,760. 00
0. 80000 5, 950. 000 4, 760. 00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 213-00012 Spray-on Ml ch Bl anket 2.500 0. 000
ACRE 0. 000 0. 00
4,740. 00000 0. 000 0. 00
0340 217-00000 Her bi ci de Treat nent 100. 000 0. 000
SY 0. 000 0. 00
7.05000 0. 000 0. 00
0345 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 750
LS 0. 000 0. 00
5, 600. 00000 0. 750 4, 200. 00
0350 250-00050 Moni t ori ng Techni ci an 263. 000 156. 500
HOUR 106. 500 11, 928. 00
112. 00000 263. 000 29, 456. 00
0355 250-00110 Heal th and Safety O ficer 30. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0. 00
0360 250-00120 Mat erial Sanpling and Delivery 10. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0365 250-00200 Mat eri al Handl i ng (Stockpile) 100. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0370 250-00210 Solid Waste Di sposal 25. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
0375 250-00220 Hazar dous Waste Di sposal 10. 000 0. 000
CY 0. 000 0. 00
260. 00000 0. 000 0. 00
0380 304- 06007 Aggregate Base Course (Cl ass 6) 657. 000 345. 000
cY 298. 100 16, 544. 55
55. 50000 643. 100 35, 692. 05
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 866. 460 0. 000
TON 866. 460 119, 571. 48
138. 00000 866. 460 119, 571. 48



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 411-10255  Enulsified Asphalt (Sl ow Setting) 307. 000 0. 000
GAL 307. 000 3,070. 00
10. 00000 307. 000 3,070. 00
0395 412-00400 Concrete Pavenent (4 Inch) 51. 000 0. 000
SY 0. 000 0. 00
65. 00000 0. 000 0. 00
0400 412- 00605 Concrete Pavenent (6 Inch) (Fast Track) 381. 000 211.700
SY 0. 000 0. 00
92. 00000 211.700 19, 476. 40
0405 412-01001 Concrete Pavenent (10 Inch) (Special) (Fast Track) 1, 865. 000 0. 000
SY 0. 000 0. 00
127. 00000 0. 000 0. 00
0410 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 1, 002. 000 626. 800
SY 0. 000 0. 00
107. 00000 626. 800 67, 067. 60
0415 503-00024 Drilled Caisson (24 Inch) 36. 000 0. 000
LF 12. 000 2,244.00
187. 00000 12. 000 2,244.00
0420 503-00036 Drilled Caisson (36 Inch) 181. 000 95. 000
LF 86. 000 41, 710. 00
485. 00000 181. 000 87, 785. 00
0425 506-00010 Ri prap (Special) 434. 000 133. 000
cY 58. 000 8, 816. 00
152. 00000 191. 000 29, 032. 00
0430 506- 01020 Geogri d Reinforcenment 377. 000 0. 000
SY 0. 000 0. 00
3. 70000 0. 000 0. 00
0435 514-00200 Pedestrian Railing (Steel) 405. 000 0. 000
LF 0. 000 0. 00
213. 00000 0. 000 0. 00
0440 601- 03000 Concrete G ass D 22. 600 9. 600
cY 13. 000 18, 720. 00
1, 440. 00000 22.600 32,544.00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,282.500 1, 108. 000
LB 1, 174. 500 5,402.70
4. 60000 2,282.500 10, 499. 50
0450 603- 00001 Annul ar Space Grouting 1. 000 0. 000
CY 0. 000 0. 00
3,110. 00000 0. 000 0. 00
0455 603-00018 Cul vert Lining (18 Inch) 88. 000 0. 000
LF 0. 000 0. 00
375. 00000 0. 000 0. 00
0460 603-01180 18 Inch Reinforced Concrete Pipe 56. 000 56. 000
LF 0. 000 0. 00
84.50000 56. 000 4,732.00
0465 603- 01240 24 I nch Reinforced Concrete Pipe 206. 000 206. 000
LF 0. 000 0. 00
108. 00000 206. 000 22, 248. 00
0470 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 160. 00000 2.000 2,320.00
0475 603- 05024 24 I nch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 280. 00000 2.000 2,560. 00
0480 604- 00505 Inlet Type D (5 Foot) 2.000 0. 800
EACH 1. 200 5, 760. 00
4, 800. 00000 2.000 9, 600. 00
0485 604- 19205 Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
7, 710. 00000 0. 000 0. 00
0490 604-20000  Qutlet Structure 3.000 0. 000
EACH 1. 800 38, 700. 00
21, 500. 00000 1. 800 38, 700. 00
0495 605-82100 Pi pe Edge Drain 100. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00



CONTI D: C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 605-84000 Subsurface Drain Qutlet 44. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0.00
0505 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 38. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0.00
0510 606-00601 Quardrail Type 6 (6-3 Post Spacing) 25. 000 0. 000
LF 0. 000 0. 00
35. 50000 0. 000 0.00
0515 606- 01370 Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 740. 00000 0. 000 0.00
0520 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 240. 00000 0. 000 0.00
0525 607-11525 Fence (Pl astic) 286. 000 286. 000
LF 0. 000 0. 00
15. 00000 286. 000 4, 290. 00
0530 608- 00000 Concrete Sidewal k 380. 000 104. 700
Sy 65. 500 3,471.50
53. 00000 170. 200 9, 020. 60
0535 608- 00006 Concrete Sidewal k (6 Inch) 365. 000 163. 600
5% 56. 000 3,528. 00
63. 00000 219. 600 13, 834. 80
0540 608-00010 Concrete Curb Ranmp 247.000 108. 700
5% 33. 500 3, 015. 00
90. 00000 142. 200 12, 798. 00
0545 608- 00015 Det ect abl e Vr ni ngs 479. 000 290. 000
SF 60. 000 3, 180. 00
53. 00000 350. 000 18, 550. 00
0550 608- 10000 Si dewal k Drain 14. 000 0. 000
LF 8. 000 2, 440. 00
305. 00000 8. 000 2, 440. 00



CONTI D C18858RB COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0555 609-20010 Curb Type 2 (Section B) 2,389. 000 963. 000
LF 993. 000 25, 818. 00
26. 00000 1, 956. 000 50, 856. 00
0560 609-20011 Curb Type 2 (Section M 198. 000 80. 000
LF 70. 000 2,240. 00
32. 00000 150. 000 4, 800. 00
0565 609-21010 Curb and CGutter Type 2 (Section |-B) 94. 000 9. 000
LF 0. 000 0. 00
35. 50000 9. 000 319. 50
0570 609-21020 Curb and Qutter Type 2 (Section I1-B) 2,837.000 2, 340. 000
LF 42. 000 1, 533. 00
36. 50000 2,382.000 86, 943. 00
0575 609-40010 Curb Type 4 (Section B) 88. 000 0. 000
LF 88. 000 1, 628. 00
18. 50000 88. 000 1, 628. 00
0580 609- 70030 Tall Curb (Style CA) 2,704.000 544. 000
LF 508. 000 33, 020. 00
65. 00000 1, 052. 000 68, 380. 00
0585 609- 70031 Tall Curb (Style CO 320. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0590 609-71000 Curb (Special) (Pedestrian) 171. 500 74. 000
LF 97.500 2,535.00
26. 00000 171. 500 4, 459. 00
0595 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 8, 670. 000 0. 000
SF 5, 166. 000 72,324.00
14. 00000 5, 166. 000 72,324.00
0600 612-00001 Del i neator (Type I) 7.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0605 612-00039 Delineator (Flexible) (Surface Mounted) (Type I) 35. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0610 612- 00039 Del i neator (Flexible) (Surface Munted) (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0.00
0615 613-00100 1 Inch Electrical Conduit 163. 000 11. 000
LF 128. 000 2,368. 00
18. 50000 139. 000 2,571.50
0620 613-00150 1-1/2 Inch Electrical Conduit 98. 000 0. 000
LF 98. 000 3,675.00
37. 50000 98. 000 3,675.00
0625 613-00200 2 Inch Eectrical Conduit 3, 146. 000 667. 000
LF 417. 000 7,714.50
18. 50000 1, 084. 000 20, 054. 00
0630 613- 00206 2 Inch Eectrical Conduit (Bored) 463. 000 0. 000
LF 418. 000 7,733.00
18. 50000 418. 000 7,733.00
0635 613-00300 3 Inch Eectrical Conduit 1, 205. 000 475. 000
LF 149. 000 3, 352.50
22. 50000 624. 000 14, 040. 00
0640 613-00306 3 Inch Electrical Conduit (Bored) 112. 000 0. 000
LF 112. 000 2,520. 00
22. 50000 112. 000 2,520. 00
0645 613-07023 Pul | Box (24"x36"x24") 2.000 1. 000
EACH 0. 000 0. 00
1, 490. 00000 1. 000 1, 490. 00
0650 613-07060 Pull Box (18"x30"x18") Deep 27.000 0. 000
EACH 13. 000 12, 935. 00
995. 00000 13. 000 12, 935. 00
0655 613-10000 Wring 6. 000 0. 000
LS 1. 500 33, 600. 00
22, 400. 00000 1. 500 33, 600. 00
0660 613-13006 Lum nare (LED) (8500 Lumnens) 19. 000 0. 000
EACH 4.000 3, 980. 00
995. 00000 4.000 3, 980. 00



CONTI D C18858RB COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18858RB- Bl D ESTI MATE RUN
PRQJECT: NH 1602- 134 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0660 MATERI AL ALLOMANCE | uni nare (LED) (8500 0. 000
Lunens) ( St ockpi | e)
EACH 0. 000 0. 00
480. 00000 0. 000 0.00
0665 613-30402 Li ght Standard Al uninum (40 Foot) (2-Arm 1. 000 0. 000
EACH 0. 000 0. 00
4, 970. 00000 0. 000 0.00
0670 613-40010 Li ght Standard Foundation 11. 000 7.000
EACH 1. 000 1, 120. 00
1, 120. 00000 8. 000 8, 960. 00
0675 614-00011 Sign Panel (Cass I) 566. 000 0. 000
SF 46. 000 736. 00
16. 00000 46. 000 736. 00
0680 614-00012 Sign Panel (Cass I1) 717. 000 0. 000
SF 93. 000 1, 953. 00
21. 00000 93. 000 1, 953. 00
0685 614-00013 Sign Panel (Class I11) 338. 000 0. 000
SF 0. 000 0. 00
27.50000 0. 000 0.00
0690 614-00037 Sign Panel (Special) (Illunm nated Border) 2.000 0. 000
EACH 0. 000 0. 00
7, 460. 00000 0. 000 0.00
0695 614- 00037 Si gn Panel (Special) (RRFB) 4.000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0.00
0700 614-00612 Steel Sign Post (W6x12) 55. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0.00
0705 614-00615 Steel Sign Post (W6x15) 87. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0710 614-01512 Steel Sign Support (2-1nch Round) (Post) 403. 000 0. 000
LF 0. 000 0. 00

6. 20000 0. 000 0. 00
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PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0715 614-01522 Steel Sign Support (2-1nch Round)(Socket) 31. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0.00
0720 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 384. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0725 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 29. 000 0. 000
EACH 0. 000 0. 00
249. 00000 0. 000 0. 00
0730 614-03001 Concrete Footing (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0735 614- 03002 Concrete Footing (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0740 614-70150 Pedestrian Signal Face (16) (Countdown) 6. 000 0. 000
EACH 6. 000 5, 226. 00
871. 00000 6. 000 5, 226. 00
0745 614-70336 Traffic Signal Face (12-12-12) 22.000 0. 000
EACH 10. 000 8, 710. 00
871. 00000 10. 000 8, 710. 00
0750 614-70448 Traffic Signal Face (12-12-12-12) 11. 000 0. 000
EACH 9. 000 10, 080. 00
1, 120. 00000 9. 000 10, 080. 00
0755 614-72863 Pedestrian Push Button Post Assenbly (Accessible) 14. 000 0. 000
EACH 6. 700 21, 641. 00
3, 230. 00000 6. 700 21, 641. 00
0760 614-72866 Fire Preenption Unit and Tiner 6. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0765 614-72871 Loop Detector Wre (Prefab) Special 350. 000 0. 000
LF 0. 000 0. 00
27. 50000 0. 000 0. 00



CONTI D C18858RB

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PCON: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO. 0002 11:58: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0770 614-72885 Traffic Signal Vehicle Detector (Special) 5. 000 0. 000
EACH 4.000 57, 200. 00
14, 300. 00000 4.000 57, 200. 00
0775 614-80392 Runble Strip (Ginding)(Concrete) 120. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0780 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 2.000 0. 000
Only) (30 Ft. Mast. Arn)
EACH 1.000 1, 240. 00
1, 240. 00000 1. 000 1, 240. 00
0785 614-81011 Traffic Signal -Light Pole Steel (1 Mast Arm) (Install 2.000 0. 000
Only) (40 Ft. Mast Arm)
EACH 1.000 1, 240. 00
1, 240. 00000 1. 000 1, 240. 00
0790 614-81011 Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 4.000 0. 000
Only) (55 Ft. Mast Arm)
EACH 2. 000 2,980. 00
1, 490. 00000 2.000 2,980. 00
0795 614-84100 Traffic Signal Pedestal Pole Al unminum (Al ternate 6. 000 0. 000
Pedest al Base)
EACH 0. 000 0. 00
2,110. 00000 0. 000 0. 00
0800 614-85003 I npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
26, 100. 00000 0. 000 0. 00
0805 614- 86246 Controller (Type 170E-HC11) 1. 000 0. 000
EACH 0. 000 0. 00
28, 600. 00000 0. 000 0. 00
0810 619-10247 24 Inch Wl ded Steel Pipe (Jacked) 59. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
0815 625- 00000 Construction Surveyi ng 1. 000 0. 350
LS 0. 250 24, 700. 00
98, 800. 00000 0. 600 59, 280. 00
0820 626- 00000 Mobi | i zati on 1. 000 0.298
LS 0. 059 40, 415. 00
685, 000. 00000 0. 357 244, 545. 00
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PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0825 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 100 1, 490. 00
14, 900. 00000 0. 500 7,450. 00
0830 627-00011 Pavenent Marking Paint (\Waterborne) 12. 000 0. 000
GAL 0. 000 0. 00
311. 00000 0. 000 0. 00
0835 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 16, 652. 000 0. 000
SF 7,481. 300 127,182. 10
17. 00000 7,481. 300 127,182.10
0840 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 1, 294. 000 0. 000
SF 665. 200 11, 641. 00
17. 50000 665. 200 11, 641. 00
0845 627-40012 Met hyl Met hacryl ate Pavenent Marking (Wrd 5, 658. 000 0. 000
Symbol ) (1 nl ai d)
SF 1, 502. 700 47, 335. 05
31. 50000 1, 502. 700 47, 335. 05
0850 627-40013 Met hyl Met hacryl ate Pavenent Marking (X Walk Stop 2,812. 000 0. 000
line)(Inla
SF 1, 914. 900 49, 787. 40
26. 00000 1, 914. 900 49, 787. 40
0855 627-40015 Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 145. 000 0. 000
GAL 0. 000 0. 00
572. 00000 0. 000 0. 00
0860 629-01001  Survey Monunent (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
808. 00000 0. 000 0. 00
0865 629-01005  Survey Monunent (Type 5) 3.000 0. 000
EACH 0. 000 0. 00
373. 00000 0. 000 0. 00
0870 630-00000  Fl aggi ng 3, 200. 000 1, 210. 750
HOUR 1, 379. 500 32,418. 25
23.50000 2,590. 250 60, 870. 88
0875 630- 00007 Traffic Control Inspection 32. 000 13. 000
DAY 4. 000 424. 00
106. 00000 17. 000 1, 802. 00
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PCN: 18858RB- BI D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0880 630-00012 Traffic Control Managenent 104. 000 30. 000
DAY 24.000 16, 416. 00
684. 00000 54. 000 36, 936. 00
0885 630- 00040 Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
3,110. 00000 0. 500 1, 555. 00
0890 630- 00041 Traffic Incident Managenent Plan |Inplenentation 4. 000 0. 000
MON 0. 000 0. 00
3,110. 00000 0. 000 0. 00
0895 630-80336 Barricade (Type 3 MB) (Tenporary) 3. 000 1. 000
EACH 0. 000 0. 00
187. 00000 1. 000 187.00
0900 630-80341 Construction Traffic Sign (Panel Size A) 68. 000 26. 000
EACH 1. 500 56. 25
37.50000 27.500 1,031. 25
0905 630- 80342 Construction Traffic Sign (Panel Size B) 15. 000 7. 000
EACH 0. 500 18. 75
37.50000 7.500 281. 25
0910 630-80344 Construction Traffic Sign (Special) 144. 000 61. 250
SF 0. 000 0. 00
20. 00000 61. 250 1, 225. 00
0915 630- 80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
3, 730. 00000 1. 500 5,595. 00
0920 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 240. 00000 1. 000 1, 240. 00
0925 630- 80360 Drum Channel i zi ng Devi ce 100. 000 37.500
EACH 5. 500 68. 75
12. 50000 43. 000 537.50
0930 630-80377 Portable Water Filled Barrier (Tenporary) 2, 000. 000 988. 000
LF 0. 000 0. 00
30. 00000 988. 000 29, 640. 00
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PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQIECT: NH 1602- 134 ESTI MATE NO 0002 11: 58: 15
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0935 630-80380 Traffic Cone 300. 000 102. 500
EACH 0. 000 0. 00
5. 00000 102. 500 512. 50
0940 630-85011 I npact Attenuator (Tenporary) 240. 000 38. 000
DAY 23. 000 287.50
12. 50000 61. 000 762. 50
0945 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700- 70013 F/ A Concrete Pavement |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700- 70588 F/ A Transportation of Hazardous Material 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 18858RB- Bl D ESTI MATE RUN 06/ 23/ 2014
PRQJECT: NH 1602- 134 ESTI MATE NO 0002 11:58:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0990 700- 70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1020 208-00020 Silt Fence MCR #01 568. 300 0. 000
LF 568. 300 1,403.70
2. 47000 568. 300 1,403.70
1025 412-01000 Conc Pvnt (10 In) , MCR #02 0. 000 0. 000
SY 0. 000 0. 00
96. 92000 0. 000 0. 00
1030 412-01001  Conc Pvmt (10 In) (Spec) , MR #02 970. 800 0. 000
SY 970. 800 113, 505. 94
116. 92000 970. 800 113, 505. 94
1035 202-00190 Rem of Conc Medi an Cover MCR #03 60. 000 0. 000
SY 60. 000 1, 110. 00
18. 50000 60. 000 1, 110. 00
CAT 0200 CURRENT AMI $ 5,115,531.47$ 1,241,636.48$% 2,234,273.87
CAT NO0300 0300 Bridge O 05-AJ
0995 202-00425 Renoval of Bridge Railing 373. 000 0. 000
LF 0. 000 0. 00
9. 90000 0. 000 0. 00
1000 606-11015  Bridge Rail Type 10R (Special) 373.000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
1005 607-53137 Fence Chain Link (Special) (36 Inch) 120. 000 0. 000
LF 0. 000 0. 00
124. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 91, 307.70 $ 0.00$ 0. 00
CAT NO0400 0400 Const. Engrng. Bid Itens
1010 620-00002 Field Ofice (Oass 2) 1. 000 0. 200
EACH 0. 200 6, 980. 00
34, 900. 00000 0. 400 13, 960. 00
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ESTI MATE RUN 06/ 23/ 2014

PCN: 18858RB- BI D
PRQJECT: NH 1602- 134 ESTI MATE NO. 0002 11:58: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 0400 Const. Engrng. Bid Itens
1015 620- 00020 Sanitary Facility 1. 000 0. 200
EACH 0. 200 2,420. 00
12, 100. 00000 0. 400 4, 840. 00
CAT 0400 CURRENT AMI  $ 47,000. 00 $ 9, 400. 00 $ 18, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 5,253,839.17$ 1,251,036.48$% 2,253, 073.87



